
 

 
 
 

INDONESIA CIVIL SOCIETY SUPPORT AND STRENGTHENING PROGRAM 
 

Contract No. 497-C-00-99-00053-00 
 
 
 
 
 
 

Quarterly Report No. 13 
 

For the Period: 
 

October 1, 2002 – December 31, 2002 

 
 

Submitted to: 
U.S. Agency for International Development 

Jakarta, Indonesia 

 
 

Submitted by: 
Chemonics International Inc.   

CARE International 
International Foundation for Election Systems 
International Development Professional, Inc. 

Center for International Private Enterprise 
  

February 5, 2003 

 
 
 
 



CHEMONICS INTERNATIONAL INC   

 CSSP QUARTERLY REPORT FOR THE FOURTH QUARTER, CONTRACT YEAR THREE  1

 
 

 
 
 
 

 
 

CSSP QUARTERLY REPORT no. 13: CONTENTS 
 
 
 
 

Summary           2 
 
                      1.  Program activities        4 
 
            P.O.1 Improved CSO analysis and advocacy    4 
 
            P.O.2 Effective CSO management and planning for 

financial self-reliance         6 
 
            P.O.s 1 and 2: Activities by region, with special 

emphasis on grant-related initiatives               
 
            Strategic Activities Fund     17 
 
            Monitoring and Evaluation     18 
 

2.  Administrative arrangements and activities  20 
 

3.  Activities for the next quarter    24 
 

Appendix 1: Financial statement for the 13th quarter 25 
 

Appendix 2: CARE City Forum project progress report 26 
 
 
 
 
 
 
 
 



CHEMONICS INTERNATIONAL INC. 

                                                                            CSSP QUARTERLY REPORT FOR THE FOURTH QUARTER, CONTRACT YEAR THREE 2

CIVIL SOCIETY SUPPORT AND STRENGTHENING PROGRAM (CSSP), 
INDONESIA 
Quarterly Report no. 13 
 
 
Performance Objectives: All Performance Objectives 
Activities: Activities relating to support for Indonesian CSOs (civil society organizations), 
particularly in USAID’s 6 geographical focus areas, by means of grants, training and technical 
assistance, notably in the fields of advocacy, good management and financial self-reliance.  
Other forms of technical and training support to CSOs; other activities as agreed with USAID; 
and administrative matters relating to the CSSP Jakarta office and the CSSP sub-office in 
Surabaya. 

 
Responsible Persons: Field office and home office technical and administrative staff of the 
CSSP Chemonics Group (Chemonics International, CARE International, IFES, IDP and CIPE). 
 
Start Date: 10/01/2002 Completion date: 12/31/2002 

 
 
Summary 
 
This report describes the achievements of CSSP during the 3-month quarter October, November 
and December 2002.  This was the first quarter of the 4th year of CSSP’s 5-year program, which 
runs from October 1, 1999 to September 30, 2004.    
 
The report outlines CSSP’s continued efforts, undertaken in collaboration with USAID-CPT and 
other USAID Teams, to build sustainable clusters of CSOs (civil society organizations) in 
USAID’s six priority regions – Aceh, East Kalimantan, North Sulawesi, West Java, East Java 
and Papua.  As before, these efforts were made through the provision of (a) grants on a selective 
basis, and (b) targeted technical assistance and training.  The report also shows how CSSP 
maintained its activities throughout the quarter despite heightened security concerns after the 
October 12 Bali bombing, concerns that resulted in the ordered departure of non-emergency US 
embassy staff and contractors, among them three of CSSP’s four senior managers and CSSP’s 
Monitoring and Evaluation Specialist. 
 
The report is the 13th Quarterly Report for CSSP, and the 4th for calendar year 2002.  It follows 
the pattern of quarterly reports submitted since CSSP became operational in December 1999.  It 
is written by the Chemonics Group responsible for CSSP, and uses the format developed by 
Chemonics and approved by USAID.  The layout of the report is similar to those of Quarterly 
Reports nos 11 and 12, with technical information given first, followed by information about 
administration.  However the technical information differs from that of previous reports in that 
only two Performance Objectives (POs) are discussed, rather than four.  This is in line with 
CSSP’s revised Scope of Work (SOW) for Years 4 and 5, which provides for CSSP’s old POs 2 
and 3 to be merged into a single PO, PO2, and for grant-making no longer to be a performance 
objective as such.  Although the SOW had not yet been completely finalized at the time of 
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writing (January 31), it seemed sensible to start reporting in terms of the likely new POs as a step 
in the new SOW’s direction. 
 
To supplement the descriptions of work explicitly addressing these two POs, the Quarterly 
Report includes a section on work on the two POs seen from the perspective of grant-related 
work, given that this work continued to be a central CSSP activity from which various other 
technical interventions devolved.  The report also includes brief accounts of CSSP’s Special 
Activities and M&E (monitoring and evaluation) activities.   
 
Appendices give information about CSSP’s finances to the end of the quarter, and about the City 
Forum program being undertaken in East Java and elsewhere by CARE International under 
CSSP auspices.  Numbers in italics in square brackets refer to relevant sections of the CSSP draft 
Work Plan for Year 4, submitted but not yet approved by quarter end.   
 
Benchmark data on CSSP’s quarterly achievements, as provided for in CSSP’s new draft SOW, 
will be included from the next Quarterly Report on, once the new Scope of Work and the precise 
nature of new benchmark reporting needs have been confirmed. 
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1.  Program activities 
 
As already noted, this section is divided into 5 parts.  The first 2 deal with all those activities 
directly relating to CSSP’s 2 Performance Objectives (POs) that are not included in Part 3.  Part 
3 describes grant-related activities on the 2 POs in terms of work by region.  Part 4 deals with 
special activities, notably those supported by the Strategic Activities Fund or SAF, hitherto 
known as the Special Activities Fund.  Part 5 reviews work during the quarter in the M&E 
(Monitoring and Evaluation) field. 
 
1.1. Performance Objective 1: Analysis, articulation and effective advocacy that produce 

policy reforms and implementation  
 
1.1.1. Building CSO networks and coalitions 
 
In line with CSSP’s newly increased emphasis on strengthening and linking together select 
clusters of leading CSOs in Jakarta and the regions, CSSP took steps during the quarter to help 
build networks and promote the sharing of experiences among advocacy NGOs and other 
stakeholders in the regions as well as in Jakarta.  It was involved in 3 notable initiatives in this 
respect, 2 in Papua – in Fakfak and Jayapura, respectively – and one in Jakarta.    
 
In Papua, CSSP technical team members facilitated a multi-stakeholder meeting in the north-
western district town of Fakfak to sound out local civil society concerns and get to know the 
major players there.  The meeting, which took place in November, involved some 40 
representatives of civil society and government in this potentially important district, a district in 
which CSSP will be strongly involved as part of its new Bird’s Head initiative.  For details of the 
Fakfak meeting, and of the Bird’s Head initiative, see below, Section 1.3.6.   
 
CSSP specialists also initiated a second networking event in Papua, this time in Jayapura, when 
they brought together members of a key regional human rights network for a liaison and 
experience-sharing meeting.  The aim of the meeting was to strengthen the network, which CSSP 
had earlier given capacity-building support to, and make it more durable.  Section 1.3.6. below 
also gives details of this activity. 
 
In Jakarta, CSSP responded to a request for help from USAID/CPT and helped organize a ‘pre-
election assessment workshop’.  Held in November, the workshop helped USAID/CPT 
specialists develop a support strategy for the Indonesian general elections in 2004.  It also served 
as a useful networking occasion for CSOs interested in election-related activities.  For details see 
below, Section 1.4.1.  [Work Plan, 1.5.] 
 
1.1.2.  Promoting Technologies of Participation 
  
In pursuit of its aim of introducing good techniques for CSOs to use when promoting civil 
society participation in decision-making, especially public policy decision-making, CSSP 
continued to disseminate one particular set of techniques, Technologies of Participation (ToP), 
among interested CSOs. As noted in earlier Quarterly Reports, CSSP started this process in 
Years 2 and 3 by introducing ToP to CSOs in North Sulawesi, drawing on the expertise of 
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Philippine consultants to do so.  During this quarter CSSP extended the reach of ToP by 
arranging for ToP facilitation training to be offered to selected CSO partners in East Java.  Plans 
were also made during the quarter for a further ToP training workshop in East Kalimantan in the 
following, 14th quarter.  
 
The ToP training in East Java took the form of a 3-day workshop in Tretes from December 20 to 
22.  18 trainees from 13 organizations took part.  The principal trainers were two East Java 
graduates of the ToT (training of trainers) course on ToP that CSSP had organized in Manado in 
July. Although the participants had earlier served as facilitators of one kind or another, they all 
agreed that the ToP training improved their skills.  For more on this activity, see below, Section 
1.3.5.  [Work Plan, 1.1.]  
 
1.1.3.   Documenting and sharing cases of constructive advocacy 
 
During the quarter CSSP advocacy specialists continued to work with a group of 12 carefully-
selected CSOs from different parts of the country on a project to research, document, discuss and 
distribute successful instances of constructive advocacy (for details of earlier work in this field, 
see Quarterly Report no. 12, Section 1.1.3.).  The aim of the work is to promote a more positive 
view among CSO advocacy partners of the relationship that can be created between advocacy 
NGOs and local governments, and thereby strengthen the long-term effectiveness of selected 
advocacy CSOs. 
 
During the quarter the 12 CSOs involved completed the work of writing their case studies. The 
CSSP Advocacy Specialist held discussions with the Yogyakarta-based CSO LAPPERA about 
holding 6 regional workshops for sharing the case studies with other interested groups.  It was 
agreed that these workshops would be held in the 3rd and 4th quarters of Year 4 in Malang in East 
Java; Bandung in West Java; Tenggarong in East Kalimantan; Manado in North Sulawesi; Banda 
Aceh in Aceh; and Jayapura in Papua – all locations where civic participation has taken root but 
still needs strengthening.  Local partners with a strong interest in co-hosting the workshops – all 
of them CSSP grantees – were also identified. They were Enlightment in Malang, BIGS 
(Bandung Institute for Government Studies) in Bandung, Yayasan Kelola in Manado, Yayasan 
Rumpun Bambu in Banda Aceh, and FOKER LSM Papua (Papua NGO Forum) in Jayapura.  A 
draft workshop agenda was drawn up for discussion with local partners.  [Work Plan, 1.3.] 
  
1.1.4.   Supporting CSO coalitions addressing advocacy issues nationally  
 
During the quarter CSSP continued to support groups of advocacy CSOs working on major 
national civil society issues.  One of these groups is a CSO coalition working on the Legislative 
Process Bill (for earlier CSSP work on this and other national-level advocacy issues see CSSP’s 
3rd Annual Report, Section 2.1.2.)  During the quarter CSSP took the lead in enabling the 
coalition to hold a special meeting to discuss strengthening its membership and its work in the 
regions.  Those attending the meeting, which took place in November, included representatives 
of 3 CSOs based in Jakarta and 4 CSOs based in Bandung – PSHK (Pusat Studi Hukum Kajian 
Indonesia), LSPP (Lembaga Studi Pers dan Pembangunan), ICEL (Indonesian Center for 
Environmental Law), FPPM (Forum Pengembangan Partisipasi Masyarakat), IPGI (Indonesian 
Partnership on Local Governance Initiatives, a project of the Politics and Social Science Faculty 
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of the University of Indonesia), BIGS and SAWARUNG (Sarasehan Warga Bandung).  The last 
two mentioned, BIGS and SARAWUNG, are current CSSP grantees.  In addition there were 
participants from LAPPERA, Yogyakarta and KOMPIP (Konsorsium Monitoring dan 
Pemberdayaan Institusi Publik, a CSO based in Sragen, Central Java).   Three representatives of 
the coalition’s donor support group – from AusAID, the Ford Foundation and the TIFA 
Foundation – also attended.   
 
Meeting participants agreed on a process for regularizing and improving the participation of 
coalition members, especially members from regions outside Jakarta.  They also decided to 
develop pilot areas or ‘hubs’ in the regions where the benefits of participating in public policy-
making could be demonstrated.  They agreed who the organizers of these hubs would be, and 
what steps were needed to bring the ‘hubs’ into being.  [Work Plan, 1.4.] 
 
 
1.2.  Performance Objective 2: Strengthened CSO/NGO administrative management,  
        planning and financial self-reliance that increase the sustainability of CSOs 
 
1.2.1. Building regional capacity in the field of financial self-reliance (FSR)  
 
During the quarter CSSP continued to focus on ensuring that a good selection of CSO grantee 
partners in CSSP’s 6 geographical focus regions achieve – or moved towards achieving – a high 
degree of financial self-reliance (FSR).  To this end CSSP maintained its current series of 
capacity-building interventions by organizing FSR training sessions, workshops and discussions 
for selected CSO partners in 2 of its 6 focus regions, North Sulawesi and East Kalimantan.   
 
The training sessions and workshop in North Sulawesi, which took place in Manado from 
November 18 to 28, were attended by 5 CSOs, all of them current or future CSSP grantees.  
They were: YPMI (Yayasan Pemberdayaan Masyarakat Indonesia), Yayasan Serat, YDRI 
(Yayasan Dian Rakyat Indonesia), Yayasan Kelola and Yayasan PEKA (Pelita Kasih Abadi).  
For details of these events, see below, Section 1.3.3. 
 
The intervention in East Kalimantan took the form of a discussion between CSSP FSR specialist 
staff and 5 CSO partners in the region.  The aim of the discussion was to draw on regional civil 
society experiences for the future use of CSOs in East Kalimantan and elsewhere.  For details, 
see below, Section 1.3.2. 
 
The CSOs visited in North Sulawesi and East Kalimantan were provided with three FSR 
reference materials, namely: ‘Bagaimana Menulis Proposal’ (‘How to Write Proposals’) from 
Yayasan TIFA, the resource book Towards Financial Self Reliance by former CSSP FSR 
specialist Richard Holloway, and the widely-used Worldwide Fundraiser’s Handbook.  [Work 
Plan, 2.5.] 
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1.2.2.   Creating FSR Service Providers 
 
In line with its aim of creating a group of Indonesian Service Providers with FSR-related training 
skills, CSSP continued to collaborate with the Soros-funded TIFA Foundation in organizing a 
series of training courses and workshops for FSR trainers.  (For the origins of the collaboration 
between TIFA and CSSP, see Quarterly Report no. 11, Section 1.3.3.).  In the previous, 12th 
quarter CSSP and TIFA had jointly organized a Training of Trainers (ToT) workshop on basic 
fundraising skills (see Quarterly Report no. 12, Section 1.3.4.).  During the present quarter, from 
October 28 to 31, the two organized a second ToT workshop, this time on integrated financial 
planning.  21 people participated, most of them people who had taken part in the first ToT.  11 
were from USAID/CPT and USAID partner organizations, including CSSP itself.  Although the 
participants were familiar with organizational planning processes, feedback indicated that they 
found the course very valuable.  They particularly appreciated learning how to integrate financial 
and strategic planning, seeing it as an important way of convincing CSOs of the need for FSR.  
 
A third joint ToT workshop, on business planning, was under discussion at quarter end and 
planned for the 3rd quarter of Year 4. 
 
1.2.3.  Promoting domestic funding: Corporate Social Responsibility (CSR)  
 
In line with CSSP’s aim to develop the corporate sector as an alternative source of funds for 
CSOs, CSSP continued to cultivate ties with corporate donors in Jakarta, and developed stronger 
links with corporate donors in East Kalimantan.   
 
In East Kalimantan CSSP organized and facilitated a meeting between CSOs and corporations in 
the province.  The purpose of the meeting, on December 14, was to acquaint the two with each 
other’s activities and outlook, and to explore possible avenues of cooperation.  The meeting went 
well, with both sides recognizing the scope for synergy.  For details, see below, Section 1.3.2. 
 
In Jakarta, CSSP continued to be a leading player in the international donor group supporting the 
growth of corporate social responsibility (CSR) in Indonesia.  On November 18 the donor group 
met Carol Seymour of Shell Indonesia, ad hoc chair of the steering committee of a Jakarta forum 
of chief executives interested in CSR, to discuss next steps. She told them about an international 
conference on CSR that the steering committee will be organizing in September 2003.  It was 
agreed that the two sides would work together to make this an effective event.  
 
Consistent with its efforts to promote CSR and develop the corporate sector as an alternative 
source of funding for CSOs, CSSP provided technical assistance (TA) during the quarter to 
Indonesia Business Links, an organization of 20 local and international companies that grew out 
of discussions in the World Bank in 1998, and promotes business ethnics and the small business 
sector.  The TA consisted of a local specialist consultant, Prabowo, and its purpose was to help 
IBL take stock of its mission, goals and plans for the future. One of IBL’s declared intentions 
was to explore the prospects for partnerships between the corporate sector and CSOs. The stock-
taking process was due to be concluded in the first quarter of 2003.  [Work Plan, 2.7.] 
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1.3.  Activities to achieve Performance Objectives 1 and 2 by region, with special reference 
to grants and grant-making    

 
During the quarter CSSP continued to focus technical assistance, training and grant-making 
activities on its 6 priority regions, Aceh, East Kalimantan, North Sulawesi, West Java, East Java 
and Papua.  To the extent possible with an ordered departure in place, efforts were made to 
integrate further the two main technical groups within CSSP, the technical support group and the 
grant group, so that Regional Specialists within the grant group could broaden the scope of their 
interventions, calling on technical assistance in particular fields such as management capacity-
building, advocacy and financial self-reliance as needed.  Some of the results of these synergies 
at the regional level have already been described in Sections 1 and 2 of this Report.  In this 
Section we briefly review regional activities from a grant perspective. 
 
Before considering CSSP’s activities by region, it is important to note that a key feature of 
CSSP’s regional activities during the quarter was the number of grants ending or in their closing 
stages.  These grants requiring various interventions in order to ensure that they were completed 
in compliance with the Grant Agreements concerned, and that the CSOs involved were as well-
equipped as possible to maintain themselves and their activities without CSSP financial support, 
or (in a few cases) with the prospect of a follow-on CSSP grant within the next quarter or so. 
 
Moving from west to east geographically, CSOs whose grants ended during the quarter were: 
 
WALHI (Wahana Lingkungan Hidup Indonesia) Aceh  
KBH (Kantor Bantuan Hukum) Bengkulu  
KOAK (Komite Anti Korupsi) Lampung   
LPAD (Lembaga Pemberdayaan dan Aksi Demokrasi) Riau 
YPRK (Yayasan Pondok Rakyat Kreatif) North Sumatra 
LEKSIP (Lembaga Konsultasi Pemburuhan) East Kalimantan 
YBML (Yayasan Bina Manusia dan Lingkungan) East Kalimantan 
ISAI (Institut Studi Arus Informasi) Jakarta 
FORSA (Forum Salatiga, Institute for Interdisciplinary and Interfaith Studies)  

Central Java 
SPEKHAM (Solidaritas Perempuan untuk Kemanusiaan dan Hak Asasi Manusia) Solo, 
 Central Java 
IDEA (Institute of Development and Economic Analysis) and others, Yogyakarta 
LKM (Lembaga Konsumen Media, Media Watch) East Java 
LAKPESDAM NU (Lembaga Kajian dan Pengembangan Sumberdaya Manusia 
          Nahdlatul Ulama) East Java 
LPKP (Lembaga Pengkajian Kemasyarakatan dan Pembangunan) East Java 
WALHI (Wahana Lingkungan Hidup Indonesia) Sulteng, Central Sulawesi 
YABIMU (Yayasan Sosial Bina Mandiri Utama) Papua 
AlDP (Aliansi Demokrasi untuk Papua) Papua 
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The following is a brief review of CSSP activities, particularly grant-related activities,  
by each of USAID/CPT-CSSP’s 6 geographical focus regions. 
 
1.3.1.   Aceh and nearby 
 
All the CSSP grants in Aceh and the rest of Sumatra were at their closing stages or ended during 
the quarter. As noted above, WALHI Aceh, YPRK Medan, KBHB Bengkulu, KOAK Lampung 
and LPAD Riau all completed their grant projects during this quarter, leaving only 2 Aceh 
grantees, YRBI (Yayasan Rumpun Bambu Indonesia) and LBH APIK (Lembaga Bantuan 
Hukum, Asosiasi Perempuan Indonesia untuk Keadilan), as ongoing grantees. 
 
To concentrate CSSP’s future work in Aceh, and to respond to new opportunities provided by the 
December 5 peace accord between the Government of Indonesia and Gerakan Aceh Merdeka – 
essentially a ceasefire agreement, with much follow-on work still to be done – the CSSP 
Regional Specialist and the CPT Grant Manager for Aceh made a visit to the province at the end 
of November.  Their intention was to outline CSSP’s plans for the coming year to CSSP’s 
current and potential partners, and to identify prospective targets of future CSSP support.   
 
They held meetings with human rights CSOs, NGOs working on women’s issues, media groups 
and a leading member of Muhammadiyah.  In addition to CSSP’s existing CSO partners they 
identified 2 potentially suitable future partner CSOs, La Kasspia and ACSTF (the Aceh Civil 
Society Task Force), both of which were found to have good program plans. Other possible 
future partners were the human rights group YPHAM (Yayasan Peduli Hak Asasi Manusia), 
supported for several years by USAID/OTI (now USAID/CPRC), and Program Pendidikan 
Damai, which is trying to get teaching on peace and reconciliation included in the provincial 
education curriculum.  
 
With regard to CSSP’s existing partners, during the next quarter CSSP expects to provide 
technical training to WALHI Aceh, YRBI and LBH APIK. A draft list of training needs for each 
of them was identified in December as part of CSSP’s capacity building plan for Year 4.  
Meanwhile a second grant proposal from CSSP’s long-standing CSO partner Koalisi NGO HAM 
Aceh (Aceh NGO Human Rights Coalition) was received during the quarter and was in the 
process of being finalized at quarter end.  [Work Plan, 3.4.1.] 
 
1.3.2.   East Kalimantan and nearby 
 
Having started later than CSSP’s regional programs in provinces such as Aceh, the program in 
East Kalimantan was effectively mid-term during the quarter, with several projects only recently 
started.  CSSP team members, including the East Kalimantan Regional Specialist, monitored 
grantees’ activities and provided advice and training on issues relating to advocacy and financial 
self-reliance.  
 
The work of CSSP’s 3 current grantees – LBB (Lembaga Bina Benua) Puti Jaji, POKJA 30 and 
BIKAL (Yayasan Bina Kelola Lingkungan) – proceeded satisfactorily.  The project activities of 
all 3 relate to transparent, participatory governance with special reference to natural resources.  
POKJA 30 continued to build up citizens’ groups in the cities of Samarinda, Balikpapan and 



CHEMONICS INTERNATIONAL INC. 

                                                                            CSSP QUARTERLY REPORT FOR THE FOURTH QUARTER, CONTRACT YEAR THREE 10

Tenggarong so as to address contentious water supply issues.  LBB Puti Jaji maintained its work 
on empowering village communities in West Kutai and Kertanegara districts.  And BIKAL 
developed activities in East Kutai and Bontang designed to ensure the Kutai National Park is 
better demarcated, protected and maintained.  At one point during the quarter the Regional 
Specialist attended a public dialogue in Teluk Pandan organized by BIKAL at which local 
communities expressed concerns about the demarcation, management and marketing of the Kutai 
National Park, called for more community involvement, and agreed to put their arguments to the 
East Kutai government in January.  
 
Puti Jaji’s financial reporting drew attention to itself during the quarter, and CSSP asked its 
auditors Johan, Malonda and Rekan to do a full audit.  This was in process at quarter’s end.      
 
Work on one ‘pipeline’ grant proposal, from the CSO AMN (Aliansi Masyarakat Nelayan) was 
close to completion at quarter’s end.  The grant to AMN will be for a project involving fishing 
communities and coastal resource management in the Balikpapan area.   
 
Partly with a view to helping local CSO partners think more about practicable local sources of 
future funding, CSSP team members took the initiative during the quarter (as noted above in 
Section 1.2.3.) to promote a regional dialogue between CSOs and leading corporate players.  The 
dialogue took the form of a CSSP-facilitated meeting between representatives of selected CSOs 
– YBML, AMAN, LEKSIP, LBB Puti Jaji, POKJA 30 and BIKAL – and the community 
development sections of 3 natural resource companies, PT Kaltim Prima Coal, PT Unocal, and 
PT Kelian Mining Equatorial (part of the Rio Tinto group).  The aim was to find common ground 
between the two sides, and the results were promising.  Despite initial misgivings, the two 
groups came to recognize the importance of each other’s strengths and roles, and accepted that 
partnerships between NGOs and the corporate sector could be forged on the basis of shared 
interests and mutual respect.  They agreed to hold a second meeting – with a request to CSSP 
again to be convenor and facilitator – to arrange field trips to companies’ community 
development project areas and consider ways of working together.   
 
In a related development, the Regional Specialist attended a workshop held in November by 
another major corporate player in the region, the Bontang-based fertilizer manufacturer PT 
Pupuk East Kalimantan. The aim of the workshop, attended among others by local NGOs and 
community groups, was to identify lessons learned from, and the future needs of, Pupuk’s 
community development program in Bontang city.  One outcome was a recommendation that PT 
Pupuk help build the advocacy capacities of local CSOs so that they can play a more effective 
role in monitoring the program. The CSO Parliamentary Watch, which took part in the 
workshop, agreed to take a lead in strengthening advocacy capacity.  (Parliament Watch is not a 
CSSP grantee, but has cooperated with CSSP in East Kalimantan, for example by taking part in 
the CSSP workshop on civil society in Bontang in March 2002 (for more on the workshop see 
Quarterly Report no. 10, Section 2.4.3.2.)). 
 
During the quarter CSSP’s Regional Specialist and FSR Specialist also met a group of 5 CSO 
partners in Samarinda – at the USAID/NRM office there – to discuss instances of successful FSR 
management in the area, drawing on the experiences of a range of NGOs.  CSSP’s aim was 
partly to offer further advice as needed, and partly to learn about FSR practices and experiences 
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that could be shared with other CSO partners.  A number of useful achievements were 
highlighted.  One East Kutai NGO received funding from companies’ community development 
program funds.  Another generated income by running computer and English language training 
courses.  Others, for example a women’s NGO in Samarinda, sustained themselves partly from 
small but regular foreign donations. The CSOs taking part in the discussion were AMN, Yayasan 
BIKAL, POKJA 30, Puti Jaji and LEKSIP (Lembaga Konsultansi Perburuhan). The finance 
director of CSSP grantee YBML (Yayasan Bina Manusia dan Lingkungan) who had earlier 
attended two ToT courses sponsored by CSSP, and whose CSO YBML is itself a creative 
practitioner of FSR, served as a facilitator and demonstrated his potential as a future FSR 
resource person for the region, which is short of such people.     
 
During the quarter the grants of LEKSIP and YBML both came to an end.  Despite some 
programmatic and management problems, LEKSIP successfully achieved its main aim of serving 
as a support group for local labor organizations, and expects to continue receiving support from 
the Ford Foundation. During the short 6-month period of its grant, YBML worked well with 
community groups in Balikpapan to increase citizen involvement in the drafting of local 
regulations, particularly those relating to the nearby River Wain Protected Forest. At the same 
time it was able to help local government see the value of consulting citizens before legislating. 
YBML ended its project by achieving a major goal, finalizing and delivering to the Balikpapan 
office of Bappedalda (the government’s Environmental Impact Management Agency) a draft 
regulation on the management of the River Wain Protected Forest.  [Work Plan, 3.4.3.] 
 
1.3.3.    North Sulawesi 
 
CSSP’s work in North Sulawesi during the quarter consisted mainly of monitoring CSSP’s 3 
grant projects in the region, all of them recently approved. The CSO grantees and their projects 
are:  
 

 Yayasan PEKA (Pelita Kasih Abadi), whose project is designed to promote good 
governance and conflict prevention in 6 target villages; 

 Yayasan Serat, whose project seeks to prevent conflict and promote peaceful pluralism in 
Manado and Bitung, with special reference to equitable access for members of the 
informal sector of the economy; 

 YPMI (Yayasan Pemberdayaan Masyarakat Indonesia), whose project focuses on 
strengthening local government through community participation.   

 
During the quarter work continued on two ‘pipeline’ grants.  The first, near completion at 
quarter’s end, was for Yayasan Kelola, a CSO working with fishing communities to improve 
their knowledge of human rights and advocacy skills.  The second was for YDRI (Yayasan Dian 
Rakyat Indonesia), for a project to strengthen local BPDs – Badan Perwakilan Desa or Village 
Representative Councils.  Most of the leading members of YDRI were earlier members of the 
CSO Yayasan Dian Sulawesi, itself a former CSSP grantee. To help bridge the two grants to this 
group it was agreed during the quarter to use CSSP’s Strategic Activities Fund (SAF) to fund a 
project planning workshop.   
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As already noted (see above, Section 1.2.1.), in November the FSR Specialist and the Regional 
Specialist for North Sulawesi organized training sessions and a workshop on FSR for all 5 of 
these CSO partners – PEKA, Serat, YPMI, Kelola and YDRI.  All 5 organizations agreed on the 
value of the workshop and other interactions with CSSP.   
 
As a result of the workshop, YPMI devised and carried out a plan to offer fee-paying training 
courses in small business development at its training facility outside Manado.  It also made plans 
to offer fee-paying training courses to CSOs in ToP, civic education, legal drafting and other 
relevant skills.  Yayasan Serat devised a plan, drawing on existing resources, to offer graphic 
design services and run a computer rental and internet shop. YDRI was encouraged to continue 
developing its business interests, including a cooperative selling basic commodities whose 
capital value at year end was Rp 11.5 million, 5 times its start-up value earlier in the year.  The 
workshop being its first exposure to FSR, Yayasan PEKA proceeded more cautiously.  It decided 
to ensure that its staff was capable of carrying out fundraising activities before looking into 
potential money-earners.  Yayasan Kelola asked CSSP to provide further TA in financial and 
business management so as to strengthen its already well-developed FSR activities, including 
managing a credit union, a car rental business, and 3 shops.  Kelola experience of FSR was the 
most mature of all 5 CSOs, dating back to its participation in a CSSP-backed workshop on FSR 
held in Bali in April 2001.    
 
During the quarter the Regional Specialist made a close-out visit to one of CSSP’s early 
grantees, WALHI Sulteng in Palu.  She found that one major impact of the grant from CSSP is 
that the local communities can now advocate effectively on mining problems in their local areas.  
 
1.3.4.  West Java and nearby  
 
Work in West Java slowed during the quarter, largely because of the prospective departure of the 
Regional Specialist for West Java, likely to have to leave for family reasons. Preparatory work 
on a ‘pipeline’ grant to the CSO West Java Corruption Watch continued.  And discussions took 
place with grantee Yayasan Dutha Tani, whose grant for a project to empower farmers’ 
organizations in the Karawang area had just ended, about the possibility of further project 
assistance from CSSP.  In addition the Regional Specialist and the FMS (Financial Management 
Specialist) for West Java visited CSSP’s two main Bandung-based grantees, BIGS and 
Sawarung, to monitor and assist with their financial management.  The projects of both these 
grantees were proceeding well – Sawarung’s on corruption in public services and BIGS’s on 
promoting transparency in local government budgeting.  [Work Plan, 3.4.6.] 
. 
1.3.5.  East Java 
 
With 10 grant projects well into their project life or near to closing out, plus one new one 
pending CO approval, this quarter was a peak period for the CSSP Surabaya office and for its 
CSO partners in East Java.   
 
A number of specific activities were worthy of note. Work on village governance reform, a core 
element of CSSP’s work in East Java, continued apace.  During the quarter SAF support was 
provided to YAPSEM (Yayasan Pengembangan Sosial Ekonomi Masyarakat), a Lamongan-
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based foundation, for it to organize 3 discussions on empowering BPDs and KSMs (Kelompok 
Swadaya Masyarakat or Community Self-Help Groups). The aim of the discussions was to 
promote democracy at the village level by empowering BPDs and KSMs to participate 
effectively in the management of village affairs.  During the discussions, which took place in 
Lamongan from December 16 to 24, participants were provided with tools needed to encourage  
constituent participation.  
 
Agreement was also reached during the quarter with CSSP’s 4 main CSO partners in the village 
governance field – LPKP (Lembaga Pengkajian Kemasyarakatan dan Pembangunan) in Malang, 
PRIMA (Perintis Industri Mandiri) in Ngawi, YPSM (Yayasan Prakarsa Swadaya Masyarakat) in 
Jember, and Bina Swagiri in Tuban – that a joint external evaluation of their BPD-strengthening 
projects would be conducted in February 2003, using staff members from each organization as 
peer evaluators.  
 
Meanwhile links continued to be strengthened among these and other East Java CSOs working 
on village governance, and among CSSP and other institutions active in this field such as the 
Ford Foundation and the Yogyakarta-based USC Satunama.  Given its location, PRIMA Ngawi 
also began linking up regularly with a range of groups in Central Java as well, links likely to lead 
to national level connections for CSSP’s East Java CSO partners. 
 
In a separate but related development, during the quarter the Regional Specialist and others 
facilitated a training workshop on basic ToP (Technologies of Participation) techniques for a 
select group of 20 local CSOs, including WALHI and PPOTODA (a SAF beneficiary).  The 
facilitation was done in response to a request from the trainees themselves.  The training 
workshop, which took place in December 2002, was led by two of those trained at the CSSP ToP 
training course in Manado last June, one from Bina Swagiri and the other from YPSM. They 
were assisted by a more experienced trainer, CSSP’s Advocacy and Media Specialist.   
 
Throughout the quarter CARE/CSSP’s City Forum project continued to contribute to civic 
involvement in local government in 18 towns and districts, with the CARE Sidoarjo office in 
charge of the project, as before.  The CARE Sidoarjo team took steps to focus future support for 
City Forums on the more enterprising and sustainable Forums among the group of 18, and to 
encourage greater self-sufficiency among all the Forums involved.  It also identified groups 
interesting in developing new City Forums in some dozen locations in East and Central Java and 
Yogyakarta.  The project faced cuts in funding in Year 5 stemming from the reduction in CSSP’s 
overall budget, and in December saw the departure for an assignment with UNDP of its long-
standing manager, CARE Indonesia’s Deputy Director Kusuma Adinugroho.  However he was 
quickly replaced by Warman, a senior member of the CARE team, in a move that augured well 
for continuity.  For further details of City Forum project activities, see Appendix 2.  [Work Plan, 
3.4.2.] 
 
1.3.6.  Papua 
 
CSSP’s activities in Papua were in a state of transition during the quarter, as most of its existing 
grants there came to an end while preparations were being made to gear up work in the Bird’s 
Head area using GDA funds.   
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With respect to CSSP’s existing grantee partners, work during the quarter focused on closing out 
existing grants and considering options for rationalization and concentration of effort during the 
remaining 21 months of the program.  Preparations were made for the Jayapura-based CSO 
ELPERA (Lembaga Pengembangan Ekonomi Rakyat) to be subject to an external audit, 
beginning in the next quarter, following the conclusion of its grant project in Fakfak.  A question 
remains as to what role ELPERA could play in the coming 21 months in the context of CSSP’s 
Bird’s Head initiative (see below).  The same applied to another major CSSP grantee 
headquartered in Jayapura, FOKER LSM Papua (Papuan NGO Work Forum).  FOKER, whose 
grant is now over, seems to have potential as a Service Provider, with a good network outside 
Jayapura.  But the capacity of its Jayapura secretariat to deliver training is limited, its greatest 
strength as a trainer probably being in the field of financial administration. 
 
As noted earlier in this Report (see above, Section 1.1.1.), CSSP specialists were responsible 
during the quarter for two important networking meetings in Papua, one among human rights 
partners in Jayapura, the other among stakeholders in the Bird’s Head district of Fakfak.  The 
Jayapura meeting brought together 4 of the 8 members of a human rights forum to which CSSP 
and USAID-CPT had earlier provided capacity-building support (see especially Quarterly Report 
no 8, Section 2.4.2.6.)  The Forum consists of AlDP, FOKER LSM Papua – both of them 
grantees – ELSHAM, Kontras Papua, LP3A Papua, SKP Jayapura, LBH Papua, and the Human 
Rights Study Center at Cenderawasih University.  For many months prior to the meeting Forum 
members had shared concerns but suffered poor communication among themselves.  The 
meeting, held in Jayapura in November, was an attempt to remedy this state of affairs.  It was 
attended by 4 members of the Forum, LBH, A1DP, LP3A and FOKER LSM.  Participants 
exchanged information on their activities, discussed salient human rights issues, and agreed to 
hold regular meetings among all 8 Forum members. 
. 
The other networking meeting, in Fakfak, was significant because – as noted earlier – Fakfak is 
one of 3 districts that are the focus of a new CSSP civil society strengthening project in the 
Bird’s Head area.  (The other 2 are Manokwari and Sorong.)  The new project, which draws on 
$400,000 allocated to CSSP from the USAID Global Development Alliance (GDA) fund, is 
designed to dovetail with other USAID activities in the area, all of them complementing work 
being done by the natural resource company BP as part of its gas exploitation initiative in 
Bintuni Bay.  The aim of the CSSP Bird’s head project is to support the strengthening of local 
advocacy and human rights CSOs so as to promote more transparent, participatory and equitable 
local governance. Alongside this, the project will be open to addressing capacity-building needs 
of the CSO partners of other USAID SO teams. 
 
The meeting in Fakfak, on November 21, brought together some 40 participants representing 
local CSOs, local members of the DPRD (parliament), government officials, district and village 
heads, village council members, indigenous and religious leaders, and media workers.  
Participants discovered that despite a shared interest in the implementation of special autonomy 
for Papua, they had not previously come together as a group to develop a plan on implementing 
it.  Through the meeting CSSP was able to help build better relationships among stakeholders, 
and to spark interest in creating a broad coalition to implement special autonomy in the setting of 
the Bird’s Head area. 
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The meeting in Fakfak was to be one element of an appraisal – mapping and analysis – of CSOs 
in the Bird’s Head area that CSSP planned to do, largely with its own resources, during the 
course of the quarter.  Plans for this appraisal were, however, interrupted by the ordered 
departure, and by the end of the quarter it was clear that an external consultant or consultants 
would have to take on at least some of it instead.  A Scope of Work was duly drafted, limited 
initially to Sorong.  It was ready by quarter end, with the field work in Sorong due to be done in 
the following quarter. 
 
To expedite work on the Bird’s Head project a ‘Bird’s Head Working Group’ was set up in 
Jakarta, and had its first meeting in December 2002.  The Working Group consists of specialists 
from CSSP and CPT with an interest in Papua.  At its December meeting the Working Group 
accepted for further consideration two small grant proposals from the Bird’s Head area, both 
from CSOs in Manokwari.  [Work Plan, 3.4.5.] 
 
1.3.7.   Jakarta and national 
 
In addition to work in its 6 geographical focus regions, CSSP continued to manage a selection of 
grants to national-level CSOs, mostly in Jakarta.  Its grant to one of these, ISAI (Institut Studi 
Arus Informasi), came to an end during the quarter. Some grant funds were unspent at the end of 
the grant, and CSSP agreed to ISAI using part of these funds on a study of ‘potential conflict and 
its prevention in Lombok as a result of the Bali bombing’.  This reallocation of funds was done 
with encouragement from USAID/CPT, which was keen to direct civil society efforts towards 
countering possible repercussions within Balinese and Lombok society of the October 12 Bali 
bomb attacks.    
 
Another Jakarta grantee, INCIS (Indonesian Institute for Civil Society) continued holding its 
regular monthly discussions on civil society issues. A 3rd grantee, the Jakarta office of SEAPA 
(South East Asian Press Alliance), also held discussion forums on drafting media advocacy bills. 
These were well attended by representatives of the media and NGO activists.  
 
In December a 4th Jakarta-based grantee, PSPK (Pusat Studi Pengembangan Kawasan), drew on 
CSSP and Ford Foundation support to conduct a national workshop for its ‘forum’ or network of 
CSOs advocating transparency in local government budgeting.  Participants from 11 provinces 
attended the workshop for the forum, which is called FITRA (Forum Indonesia untuk 
Transparansi Anggaran).   
 
1.3.8.  Other grant-related issues 
 
Grants were managed effectively during the quarter, though – unprecedentedly – no new grants 
were awarded.  There were various reasons for this.  Among them were requests from USAID 
pending finalization of CSSP’s revised Scope of Work for CSSP not to encourage new grant 
applications, and to be sparing in taking up relationships with new grantees, rather than 
consolidating relations with old and tried ones.  Partly as a result of this only 28 new grant 
applications were received during the quarter, far fewer than in earlier quarters.  Of these only 3 
were accepted by the single meeting of the USAID/CPT-CSSP Project Review Committee 
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(PRC) that took place during the quarter, all of them for SAF support rather than grants. With 
USAID/CPT’s encouragement CSSP also reduced the number of ‘pipeline grants’ – grants 
agreed to by the PRC but not yet finally approved by the Contracting Officer – by about 70%, to  
just 5. Other factors limiting the extent of grant activity during the quarter were doubts about 
whether even these 5 prospective grantees would be financially grantworthy, and administrative 
delays caused by the ordered departure of the Grant Coordinator and key USAID/CPT staff.  
 
All this meant that the total number of grant agreements approved for disbursement during the 
life of CSSP stayed at 55 – the same number as in the previous quarter, but still more than the 
minimum number stipulated in the USAID contract.  Of these, 42 were still active at the 
beginning of the quarter, and – as already noted – 17 ended during the quarter, leaving 25 still 
active by quarter’s end.  One prospective grant, to KPPD (Kelompok Perempuan Pro-
Demokrasi) in Surabaya, East Java, was still pending CO approval at quarter’s end. 
 
During the quarter members of the grant group continued to monitor grants and engage with 
grantees, offering a range of advice and assistance and drawing on CSSP’s other technical 
resources in a manner consistent with the broader remit of Grant Managers, now renamed 
Regional Specialists, during Years 4 and 5.  Geographical responsibilities among the CSSP 
Regional Specialists during the quarter were as follows:      
 

   
 
 
 
 
 
 
 
 
 
 
 
 
 
Standard internal auditing functions were also maintained.  One external audit was conducted by 
auditors Johan, Malonda and Rekan, of the East Java grantee YAMAJO (Yayasan Madani 
Jombang), following doubts raised by CSSP financial staff about YAMAJO’s monthly financial 
reports. Discussions regarding YAMAJO’s finances were continuing at quarter’s end, with some 
funds misspent under the terms of the Grant Agreement between CSSP and YAMAJO being 
returned to CSSP.  As already noted (above, Section 1.3.2.), one other external audit, for the East 
Kalimantan grantee LBB Puti Jaji, was getting under way at quarter’s end.   
 
Because of the ordered departure and uncertainties about the final terms of CSSP’s revised Scope 
of Work, grant evaluations that would normally have been carried out were put on hold during 
the quarter (for more see below, Section 1.5.).     
 

                 
                Aceh and East Kalimantan      Zaniar Sahyan 
 
                North Sulawesi and  

    Jakarta-based projects  Mursyidah Machmud 
 
                West Java and nearby          Bob Prasetyo 
      

    East Java and Papua                        Sheila Town 
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At the end of the quarter it was becoming clear that USAID would soon confirm a figure of 
US$7.6 million as the budget for grants over the 5 years of CSSP, rather than the $10 million 
initially agreed to in 1999. This had implications for the number of new and follow-on grants to 
be awarded during the remaining 21 months of the program. Disbursements for the 30 grants 
completed by the end of the quarter amounted to just under $4 million, with funds committed to 
ongoing projects accounting for some $3 million more.  Added to this was the projected cost of 
the 5 ‘pipeline grants’, which seemed likely to be slightly less than $450,000.  $7.4 million or so 
was thus accounted for, leaving only $200,000 or so in unallocated grant funds.  That said, grant 
funds returned as unused in the future might make available a further $2-300,000, thus allowing 
for as much as $500,000 for further grants, depending on timing.  In addition there were funds 
from the GDA fund earmarked for small grants for the Bird’s Head area of Papua.  In discussions 
with USAID/CPT during the quarter these Bird’s Head grant funds were tentatively set at 
$120,000, $60,000 per annum for Years 4 and 5.  (All projections here are based on an exchange 
rate of $1 = Rp 8,500.)  Still, the situation called for great care and selectivity in future 
grantmaking. 
  
 
1.4.      Strategic Activities Fund 
  
During the quarter CSSP began referring to its Special Activities Fund (SAF) as the Strategic 
Activities Fund, in line with the change of name anticipated in the draft revised Scope of Work 
for CSSP Years 4 and 5.  SAF actions undertaken during the quarter were as follows: 
 
1.4.1. Pre-election assessment activities, Jakarta and Manado, October-November 2002   
 
As noted above (Section 1.1.1.1.), in October and November 2002 CSSP helped organize a pre-
election assessment workshop and a brief appraisal of pre-election conditions nationwide.  The 
purpose of both activities, undertaken at the request of USAID/CPT, was to enable USAID/CPT 
to identify the needs and constraints involved in conducting genuine and transparent general 
elections in 2004.  
 
The appraisal was mainly the work of an external consultant, Bambang Shergi Laskmono, hired 
by CSSP for the purpose.  Working with CPT team members he spent time in Jakarta and 
Manado meeting leading CSOs and others in small focus group discussions and one-on-one 
meetings.  The appraisal assessed the political environment, the degree of independence of the 
National Election Commission, the capacity of institutions implementing the elections, available 
resources, the condition of voter rolls, legal parameters, the timetable for the elections, the 
competence of the media and NGOs, the level of development of political parties, the level of 
knowledge of voters, gender and equal opportunity issues, and security concerns.  It made 
recommendations on the feasibility of and requirements for holding genuine elections at all 
levels, and made suggestions about how USAID could give assistance through US-based and 
Indonesian partners.   
 
The pre-election assessment workshop, which the consultant attended, took place on November 
5.  Its aim was to gather inputs from practitioners in election monitoring, voter education and 
media, again with the intention of helping USAID and other donors develop a strategy in support 
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of the 2004 general elections. The workshop was facilitated by a group from CSSP and 
USAID/CPT.  A CSSP specialist facilitated a break-out group session on voter education, in 
which 25 civic education CSOs interacted and looked back at lessons learned from past voter 
education activities. The group realized that they had worked separately rather than together in 
the last, 1999 general elections, and recommended a national workshop for all CSOs interested in 
voter education for them to develop a common strategy and standard requirements for 
organizations in this field.  [Work Plan 4.2.1.] 
 
1.4.2. YAPSEM-led discussions on empowering BPDs, in East Java, December 2002.   
 
As already noted (see above, Section 1.3.5.), in December CSSP gave SAF support to a 
Lamongan-based foundation in East Java, YAPSEM, to organize a series of discussions on 
empowering village-level institutions, part of CSSP’s broader range of activities in this field in 
East Java and elsewhere.  The discussions were assisted by a consultant from USC Satunama, 
Fadjar Sudarwo.   [Work Plan 4.2.2.] 
 
 
1.5.   M&E (Monitoring and Evaluation) activities 
 
1.5.1.   Evaluations 
 
Because of the ordered departure, and ongoing discussions with USAID about CSSP’s revised 
Scope of Work, grantee evaluations were put on hold for the quarter, with no new evaluations 
being carried out.  CSSP used the period to reflect on its approach and strategy for future grantee 
evaluations.  Based on this reflection, and in view of likely budget constraints, CSSP determined 
that in Years 4 and 5 it will combine grantee evaluations with grantee capacity-building 
activities.  Future evaluations will build on past evaluation training workshops held by CSSP by 
drawing some of those trained in the workshops into evaluations of peer grantees.  These trainee 
evaluators will work with and under the guidance of appropriately qualified evaluation 
consultants. Where possible, theme-specific rather than grantee-specific evaluations will be 
encouraged.  For example, a planned evaluation of four BPD-focused grantees in East Java will 
be conducted in the next quarter, and will serve as a macro-evaluation of grantees active in a 
particular thematic area rather than as four individual grantee evaluations. (This evaluation will 
also include a training component in which a representative of each of the CSOs being evaluated 
will serve on a peer evaluation team.) 
 
1.5.2.   Grantee Reporting 
 
In light of new USAID requirements on quarterly benchmark reporting expected to be included 
in CSSP’s revised Scope of Work, CSSP began reviewing its existing grantee reporting system 
during the quarter.  The challenge was to identify mechanisms through which to supplement 
grantees’ existing semi-annual reporting requirements so as to ensure that adequate data are 
collected for comprehensive benchmark reporting.  One of the additional measures, it was 
decided, will be a short questionnaire for grantees to complete each quarter.  [Work Plan, 5.3.] 
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1.5.3. USAID Annual Reporting 
 
Data collated in the previous quarter by the M&E Specialist, working with the grants team, were 
submitted to USAID and included in USAID Indonesia’s annual report.   
 
1.5.4. CSSP Performance Monitoring Plan 
 
The M&E Specialist coordinated the drafting of a CSSP performance monitoring plan (PMP) to 
reflect amended performance indicators and benchmarks expected in CSSP’s revised Scope of 
Work.  The PMP was in draft form and under discussion within CSSP at quarter’s end, and was 
to be submitted to USAID during the following quarter.  [Work Plan, 5.1.] 
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2. Administrative arrangements and activities 
 
2.1.     CSSP team: ordered departure and other changes 
 
Having confirmed that the October 16, 2002 ordered departure applied to U.S. and TCN (third 
country national) contractors and their dependents, CSSP and Chemonics in cooperation with 
CARE and IFES made arrangements for all except one of CSSP’s 13 expatriate staff and 
dependents to depart post.  The exception was the Chief of Party, who was exempted and stayed.  
CSO Development Coordinator Gerry Porta and his family were given permission to work out of 
their home base in Manila, Philippines. Grant Coordinator Keith Hargreaves, M&E Specialist 
Fatima Shabodien, and Operations Manager Roshana Cohen and her spouse went to Washington 
DC, where they worked from Chemonics’ home office. The Chief of Party’s family were 
evacuated to their home of record, New Zealand.   
 
Despite the disruption to the project that this evacuation caused, evacuated team members 
remained productive, keeping up with and contributing to project activities by e-mail and other 
forms of consultation. Shortly after quarter end CSSP gained permission from the USAID 
Indonesia Director for 2 team members, Gerry Porta and Keith Hargreaves, to return to Jakarta, 
though at the time of writing (January 31) the others, staff and dependents, were all still abroad. 
 
During the quarter Chemonics projected that an evacuation of 150 days would cost 
approximately $303,000.  Given these unanticipated additional costs Chemonics expects CSSP 
to be substantially over budget before the end of Year 5.  It therefore plans to seek 
reimbursement of evacuation costs from USAID at an appropriate time. 
 
In addition to managing the disruptions of the ordered departure, CSSP underwent further 
changes during the quarter – having already shed key staff in the previous quarter for budget 
reasons – that temporarily affected its work.  At the beginning of the quarter its IT Specialist, 
Norman, left after having his job downsized because of budget constraints.  In December 2 other 
team members, Financial Management Specialist Safriza Sofyan and CSO Financial Self-
Reliance Specialist Bernadet Gayatri, announced plans to leave CSSP in January 2003 after long 
service with the program, the first to take a more senior position elsewhere, the second for family 
reasons.  Steps were taken at once to recruit their replacements.  Finally, a 4th member of the 
technical team, Regional Specialist Bob Widiyoko, seemed set to leave CSSP during the 
following quarter, again because of family matters. 
 
During the quarter the CSSP team was constituted as shown in the box on the next page: 
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a.      Technical 
  
 Peter Harris    Chief of Party (Chemonics)*    
 Gerry Porta    CSO Development Coordinator (CARE)*    
 Yoenarsih Nazar              CSO Advocacy and Media Specialist (IFES) 
 Bernadet Gayatri    CSO Financial Self-Reliance Specialist (CARE) 
      Fatima Shabodien   Monitoring and Evaluation Specialist (IFES)*  
        Norman     IT Specialist (Chemonics)[10-08] 
  
 Keith Hargreaves                   Grant Coordinator (Chemonics)* 
 Bob W. Prasetyo                        Regional Specialist (CARE) 
 Mursyidah Machmud  Regional Specialist (CARE) 
 Sheila Town                     Regional Specialist, Surabaya sub-office (Chemonics) 
 Zaniar Sahyan                     Regional Specialist (Chemonics) 
 Safriza Sofyan    Financial Management Specialist (Chemonics)  
         Valia Irawanti               Financial Management Specialist (Chemonics) 
         Vita Siregar    Financial Management Specialist (Chemonics) 
         Ajeng                     Grant Administrator (Chemonics) 
        

b. Administrative 
 
 Roshana Cohen    Operations Manager (Chemonics)* ** 
 Ratih Hasanudin              Office Manager (Chemonics) 
 Pauline Pramudija   Accountant (Chemonics)  
       Hera Nuraeni    Grant Bookkeeper (Chemonics)** 
 [vacant]     Grant Bookkeeper (Chemonics)** 
         Ana Kusdiana    Bookkeeper   
 Fitrianto                                 Office Assistant, Surabaya (Chemonics)**   
 Mieke Juniarti    Secretary (Chemonics) 
        Irma Fauzia    Receptionist (Chemonics) 
 Ucu Juhana    Driver (Chemonics) 
 Hariyadi (Harry)              Driver (Chemonics) 
 Nur Kholis    Driver, Surabaya sub-office (Chemonics) 
 R. Rio Harrie     Office Assistant (Chemonics) 
 
                                   *international hire   ** also has program responsibilities 
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2.2.  Sub-contractors and consultants  
 
During the quarter working relations were maintained with 2 of the 4 principal international 
subcontractors for CSSP, CARE International and IFES (the International Foundation for 
Election Systems).  Both organizations continued to support team members in the CSSP team, 
and senior IFES and CARE staff attended CSSP technical staff meetings.  The other 2 
subcontractors, IDP and CIPE, were not involved in CSSP during the quarter. 
 
CARE and IFES also continued to contribute to CSSP’s technical activities:   
 

•    IFES used the technical component of its CSSP budget to support mainstream CSSP 
activities, specifically in-country M&E initiatives, though these were limited during 
this quarter because of the ordered departure; 

•    As noted (see above, Section 1.3.5.) CARE continued to maintain its capacity-building 
support to City Forums in East and Central Java.  Further details are given in 
Appendix 2. [Work Plan, 6.3.]    

 
CSSP continued to work, too, with domestic sub-contractors in Indonesia.  These included USC 
Satunama in Yogyakarta, which during the quarter provided CSSP with short-term consultant 
Fadjar Sudarwo to help with the YAPSEM workshop on BPD empowerment (as noted above, 
Section 1.4.2.), and the auditing firm Johan, Malonda and Rekan, which conducted audits for 
Puti Jaji in East Kalimantan and YAMAJO in East Java (as noted above, Section 1.3.8.) 
 
Two other short-term consultants were hired during the quarter.  They were Bambang Shergi 
Laskmono, to assist with pre-general election assessment activities (as noted above, Section 
1.4.1.), and Swandaru, who served a notetaker for the East Java ToP (see above, Section 1.3.5.). 
 
 
2.2.   Relations with USAID: budget cut, revised Scope of Work,Work Plan, approvals 

 
In light of two essentially discordant developments – the positive external evaluation of CSSP 
undertaken in June-July 2002 on one hand (see Quarterly Report no. 12, Section 2.3.1), and 
USAID Indonesia’s budget constraints and changing program priorities post-9/11 on the other, 
USAID took steps during the quarter to modify CSSP’s Scope of Work and reduce its overall 
funding by $3.2 million.  As drafted the revised Scope of Work presaged changes in CSSP’s 
activities to take into account evaluation and other findings, while maintaining the major thrust 
of CSSP’s aims and methods.  Faced with the prospect of a reduced budget for the remainder of 
CSSP, the CSSP team quickly came to terms with immediate cutbacks in grant-making and 
stringent future limitations on the extent and range of CSSP’s technical activities, including the 
CSSP activities of CARE and IFES.  Steps were also taken to consolidate CSSP as a more 
compact unit, with fewer long-term team members and less office space.    
 
In September and early October CSSP team members went through a process of consultation on 
work planning for the coming 12 months.  The M&E Specialist and others drew up a draft Work 
Plan for CSSP Year 4 – covering the period October 1, 2002 to September 30, 2003 – and 
submitted it to USAID/CPT for discussion and approval. The submission was later than usual, by 
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agreement with USAID, initially because of uncertainties relating to CSSP’s budget and revised 
Scope of Work, and later because of the exigencies of the ordered departure.  By quarter’s end 
approval by USAID was still pending. 
 
During the quarter CSSP sought approval from the USAID CTO or CO for 9 activities requiring 
USAID approval.  These included approval for the purchase of 3 computers for 3 City Forums in 
the CARE City Forum project, and approval for the 2 SAF actions described above in Section 
1.4.  The rest consisted of approvals for administrative measures relating to the ordered departure 
– the return of Gerry Porta and his family to Manila, the return of Peter Harris’ family to 
Wellington, New Zealand, the taking of leave by Peter Harris in New Zealand, and the use of an 
educational allowance for the children of the Porta and Harris families.  Approval was also 
sought for Gerry Porta and Keith Hargreaves to return to Jakarta as special cases under the terms 
of the ordered departure.  As noted earlier, approval for this move came in the following quarter.   
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3.  Activities for the next quarter 
   

•  Negotiation and signature by the Chemonics home office of a revised Scope of Work 
and budget for CSSP Years 4 and 5  

•  Completion of negotiation and agreement on new CSSP budgets for IFES and CARE 
•  Finalization and approval of the Year 4 Work Plan 
•  Agreement on new and follow-on grants for Years 4 and 5 likely to be developed and 

approved 
•  Further consultations within CSSP, between CSSP and USAID, and between CSSP 

and CSO partners, on priority capacity-building training and TA for key CSO 
partners, leading to a detailed plan of action 

•  Concerted first steps towards developing key Service Providers in Jakarta and the 
regions  

•  Concerted development of the first phase of the GDA-funded Bird’s Head project in 
Papua 

•  Special activities in Aceh as agreed with USAID/CPT in the light of needs emerging 
from the GOI-GAM peace accord  

•  The 3rd in the series of training workshops on FSR co-sponsered by CSSP and 
Yayasan TIFA 

•  A ToP training workshop in East Kalimantan 
•  Conclusion of the 12 case studies on positive advocacy and local governance, and the 

holding of the 6 planned regional workshops to discuss them  
•  Completion and approval of the new PMP 
•  Completion and use of quarterly questionnaires for grantees, and analysis and 

synthesis of grantees’ most recent semi-annual reports 
•  The return to Jakarta, circumstances permitting, of those CSSP international-hire 

expatriates and their dependents still outside the country   
 
Figures showing CSSP’s expenditure through September 30, by budget line item, are given in 
Appendix 1.  Details of the CARE/CSSP City Forum program’s quarterly activities are given in 
Appendix 2. 
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Appendix 2: CARE City Forum report 

 
A.  BPD Training 

 
CARE together with selected City Forums successfully tested BPD training modules in 15 
villages. Currently at least 3 of them are continuing the training in other villages in their districts 
with funding support from the local governments.  The 3 are the City Forums in Pamekasan, 
Sumenup and Blitar, which have received funding from local government of Rp 450m, 260m and 
100m respectively.  All the City Forums that took part in training for the 15 villages are now 
providing technical assistance to BPD members to help them implement their activities.   
 
B.   Joint activities with the provincial government of East Java. 

  
During the quarter the East Java provincial government funded 3 workshops and also 
participated in them.  The 3 workshops were for: 

 
•  Launching a manual on strengthening BPDs and LPMKs, on October 30 – November 1. 

The launch was attended by approximately 100 members of the City Forum network, 
representatives of all East Java district DPRDs (governments), the East Java provincial 
government and the CARE/CSSP Sidoarjo office team. The manual will be printed and 
distributed to all districts of East Java so that local governments can use it as a reference 
tool for training BPDs and LPMKs.  
 

•  Dissseminating the work of the CARE/CSSP City Forum project, on December 17-18, 
2002.  The workshop was attended by 65 participants from Bappenas and the office of the 
Secretary of State, East Java government.  It focused on newer City Forums in 3 districts 
in East and Central Java and in Yogyakarta.   
 

•  Establishing a coordination task force for civil society and good government programs 
for East Java. The members of the task force are from the provincial government and the 
CARE City Forum network. The workshop was attended by representatives of the 
provincial government and selected district governments, the City Forum network, the 
CARE/CSSP Sidoarjo office and Bappenas and the office of the Secretary of State. 
 

C.   Other activities. 
 
Other CARE/CSSP City Forum project activities during the quarter included: 
 

•  ToT (Training of Trainers) on civil society and good governance for City 
        Forums in Nunukan, Kendari and Palu 
 

 This ToT was conducted from October 6 to 11, 2002, and attended by 24 participants, 7 
of them women.  11 were from the 3 City Forums –  4 from Kendari, 3 from Nunukan 
and 4 from Palu.  Of the others, 2 were from local NGOs in Palu, 5 from the district 
governments of Nunukan (1), Donggala (3) and Kendari (1), and one from Central 
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Sulawesi provincial government. The training was mainly on City Forum work and for 
training BPDs and LPMKs.  
 

•  Public discussion on RRI (state radio) in Surabaya 
 
The CARE City Forum project was involved in a radio discussion organized by RRI and 
University of Airlangga that took place on October 15, 2002. The topic for discussion 
was the current draft legislation on political parties, general elections and the election of 
the President and Vice-President.  

 
•  Assessment of new City Forums    

 
In November and December the project selected the following 13 places (all districts 
except for Madiun city) as prospective locations of new City Forums: Gresik, Lamongan, 
Madiun, Madiun city, Bangkalan, Trenggalek and Situbondo in East Java; and Sragen, 
Wonogiri, Kebumen, Kulonprogo and Purworejo in Central Java and Yogyakarta. 

   
•  Discussion meeting with Bappenas, Jakarta 

 
In November CARE City Forum program staff attended a meeting in Jakarta called by 
Bappenas to discuss a draft project proposal from JICA (Japan International Cooperation 
Agency) on City Forum involvement in community empowerment and program 
development.  

 
  

 
  




